
Estate of Chemetco, Inc. 
 3754 Chemetco Lane ● Hartford, IL 62048  

Office: (618) 254-4381 ●Fax: (618) 254-0138 
www.chemetcoestate.com 

 
February 8, 2012 
 
 
Erin Rednour      James L. Morgan 
State Project Coordinator    Assistant Attorney General 
Illinois EPA RPMS/BOL    Environmental Bureau 
1021 North Grand Avenue East   500 Second Street 
Springfield, IL 62794-9276    Springfield, IL 62706 
 
 
Re: Monthly Status Report (February, 2012) 

Interim Order (Civil Case No.00-cv-670-DRH-DGW  
00-cv-670-DRH (consolidated)) 

 
Dear Mrs. Rednour and Mr. Morgan: 
 
As requested in the joint motion to extend the Interim Order, this letter documents the progress 
by the Bankruptcy Estate of Chemetco, Inc. (“Estate”) during the month of January under the 
approved work plans; (Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace Cleanup 
Solids, Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order.  It should be 
noted that the Interim Order has been further extended through April 30, 2012. 
 
Demolition Work Plan 
As previously stated in the January 2012 Monthly Report, demolition activities were completed 
on December 16, 2011.  No further/additional scrap metals were sold for recycling during the 
month of January. 
 
Scrap Metal Work Plan 
The Estate of Chemetco did not generate nor gather any scrap metal that could be used for 
recycling during the month of January. 
 
Scrubber Sludge Work Plan 
Loading of the Scrubber Sludge mixed with fines continued during the month of January with 
Fred Weber Company performing the loading of Scrubber Sludge material into 1 Metric Ton 
Supersacks.  The bags were then loaded in 20 ft steel sealed containers and shipped 
internationally to Germany.  It should be noted that the Scrubber Sludge Material is being sold to 
H&H Metals and California Metals & Alloys Corp. 
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The following shipments were made during the month of January. 
 

• 18 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (~355 Metric 
Tons) were loaded and shipped internationally and sold to H&H Metals. 

 
It should be noted that the Metric Tons are net ton weight that includes the weight of the 
supersack bags, but does not include the tare weight for the wood bulkheads. 

 
Scheduled Action Items for Next Month 
 
Demolition Report 
The Estate and Paradigm continue gathering documentation for the Demolition Summary Draft 
Report (DSDR).  
 
Disposal of Bins 
As indicated in the November 2011 Letter Report, Hazardous Waste associated with the 
demolition work was temporarily stored in steel 40 and 20 cubic yard (CY) containers.  The 
containers are temporarily stored on site (within the allowed 90-day storage) and the containers 
will be picked up for proper disposal. To date, nineteen containers out of twenty six containers 
have been properly disposed.  These containers have been shaded and are shown on the table 
below.  For the month of January, eight containers were disposed of.  
The summary table below summarizes the number of containers on site, and the schedule of 
when the remaining containers are expected to be picked up and disposed of.  It should be noted 
that all the containers have been disposed within the allowed storage time and have not exceeded 
the allowed storage time. 
 

Number 
of bins 

Accumulation 
Start Date Description 

Bin 
Number 

90 Day 
Temp 
Storage 
Date Manifest # 

Date 
Picked 
Up Status 

Expected 
Ship 
Month 

1 7/27/2011 40 Yard Bin,  4097 10/25/2011 000440784WAS 10/25/11 Shipped October 
2 8/18/2011 40 Yard Bin,  4088 11/16/2011 000440785WAS 11/9/11 Shipped November 
3 8/19/2011 40 Yard Bin,  40170 11/17/2011 000440786WAS 11/10/11 Shipped  November 
4 8/25/2011 40 Yard Bin,  4029 11/23/2011 000440787WAS 11/11/11 Shipped  November 
5 8/26/2011 40 Yard Bin,  40130 11/24/2011 000440788WAS 11/14/11 Shipped  November 
6 8/26/2011 40 Yard Bin,  40101 11/24/2011 000440789WAS 11/15/11 Shipped  November 
7 8/29/2011 20 Yard Bin,  2066 11/27/2011 000440790WAS 11/16/11 Shipped  November 
8 8/29/2011 20 Yard Bin,  20300 11/27/2011 000440791WAS 11/17/11 Shipped  November 
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9 8/30/2011 40 Yard Bin,  40124 11/28/2011 000440792WAS 11/17/11 Shipped  November 
10 8/31/2011 40 Yard Bin,  4042 11/29/2011 000440793WAS 11/17/11 Shipped  November 
11 9/19/2011 40 Yard Bin,  40109 12/18/2011  000440794WAS  12-12-11 Shipped December 
12 10/19/2011 40 Yard Bin,  40006 1/17/2012  0004618002WAS  1-13-12 Shipped January 
13 10/20/2011 40 Yard Bin,  4025 1/18/2012  0004618003WAS  1-13-12 Shipped  January 
14 11/2/2011 40 Yard Bin,  40118 1/31/2012  0004618006WAS  1-27-12 Shipped  January 
15 11/2/2011 40 Yard Bin,  4039 1/31/2012  0004618004WAS  1-27-12 Shipped  January 
16 11/4/2011 40 Yard Bin,  40108 2/2/2012  0004618007WAS  1-30-12 Shipped February 
17 11/4/2011 40 Yard Bin,  4074 2/2/2012  0004618008WAS  1-30-12 Shipped February 
18 11/4/2011 40 Yard Bin,  40137 2/2/2012  0004618009WAS  1-30-12 Shipped February 
19 11/7/2011 20 Yard Bin,  20463 2/5/2012  0004618010WAS  1-30-12 Shipped February 
20 11/15/2011 40 Yard Bin,  40173 2/13/2012     Pending February 
21 12/3/2011 40 Yard Bin,  40170 3/2/2012     Pending March 
22 12/3/2011 40 Yard Bin,  4042 3/2/2012     Pending March 
23 12/3/2011 40 Yard Bin,  40124 3/2/2012     Pending March 
24 12/3/2011 40 Yard Bin,  4088 3/2/2012     Pending March 
25 12/3/2011 40 Yard Bin,  40101 3/2/2012     Pending March 
26 12/3/2011 20 Yard Bin,  20854 3/2/2012     Pending March 
 
Other Work Plan Activities 
 
Scrubber Sludge  
The Estate and Paradigm plan to continue loading the material during the month of February. 
 
Copper Furnace Cleanup Solids 
The Estate will be submitting an addendum to the CFCS work plan to include additional CFCS 
material recovered from the Foundry building.  In the past, the Estate has sold CFCS to Aurubis, 
and/or will be likely sold to China. 
 
Scrap Metals 
With demolition activities completed, the Estate may begin assessing areas where additional 
scrap metal may be sold for recycling. 
 
Furnaces Removal Work Plan 
Talks have resumed between Metallo and the Estate of Chemetco regarding the purchasing of the 
three-TBRC metal furnaces located in the foundry building.  The Estate may begin revising 
and/or updating the existing Work Plan for the removal of the furnaces. 
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Circuitry Board and Shredded Board Material Work Plan 
On January 26, 2012, the Estate and Paradigm submitted to IEPA a Circuitry Board and 
Shredded Board Material Work Plan to sell the material that is currently located west of the 
foundry building and inside the receiving building. 
 
The next monthly progress report is due by the 10th of March.  It should also be noted that as 
required by paragraph 34 of Section X. REPORTING REQUIREMENTS of the Interim Order, a 
quarterly progress report is also being submitted to IEPA and USEPA.  If you have any 
questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone 
at 314-348-8211. 
 
 
 
Sincerely 
ESTATE OF CHEMETCO, INC. 
 

 
 
 
Jorge Y. Garcia PG 
EH&S Manager 
 
CC: Michelle Kerr, USEPA Region 5 Superfund 
 Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office 

Donald Samson, Trustee     
Elliott Stegin, IAD/Paradigm 
Penni Livingston, Livingston Law Firm 
 

 


